
DAILY WORK ORDER 

Work Sites 
Bossert Manufacturing 

Wor k Per i od s 
7/27/87 

Contractors 0. H. Materials 
Contractor Rep.s Paul Street 

OSCs Jack D. Harmon 

WORK PLANNED/AUTHORIZED: 
1.)Continue removal of steel 

debris from the sumps using 
the magnet 8< drain out 
liquid using 2" pump and 
skid unit 

2. ) Cont i nue t o c 1 ean-out sumps 
in Level B & prep for laser 

3.)Continue lasering 2nd floor 
area #13 & begin 1st floor 
of area #13 

4.)Mix sludge in the vats to 
neut r a 1 i z e with 1i me 

5.)Continue to laser area #13 
first floor 

6. )Load-out two PCB dump 
trailers, manifest & ship 

WORK ACCOMPLISHED FROM 
PREVIOUS WORK ORDERs 

Yes No Conti nues 
1. ) C x ) c ) ) 

'*d a ) C x ) c ) } 
o W u > C x ) c ) ) 

4. ) C ) c ) C x ) 
5. C x ) c 
6. ) C ) c C x ) 

COMMENTS: 

EQUIPMENT PLANNED/AUTHORI ZED s 
13) Vans (2) Pick-up Truck 
(1) Decon trailer (3) Bobcats 
CI) Command Post Trailer 
CI) Crew Trailer C3) 12K Pools 
CI) Portable Eye Wash CI) Cars 
CS) Radi oes C1) 5oK Pool 
CI) Water Treatment System 

w/ appurtenances 
C2) High—Pressure Water Laser 

w/hoses CI) Mini-Trackhoe 
C20) Propane tanks CI) Hi-Li ft 
CI) Cascade System 
C4) Porta-Johns CI) 955 Loader 
CI) S-CY Dumpster CI) 3-in 
C4) Submersible Pumps:C3) 2-in 
C3) Sat el i tes Ck!) S.5KW kieneratori 
C1) Pneumati c For k1i ft 

EQUIPMENT USED FROM 
PREVIOUS DAYs 

All Aut hor i z ed 

COMMENTS? 

427694 

PERSONNEL AUTHORIZEDs 
CI) Response Manager 
CI) Laborer 
CI) Lab Technician C2) 
<10) Clean-up Technician CI) 

CI) Foreman C3) 
C2) Foreman C2) 
CI) Field Clerk 
C 4) C1ean-up Technician C 2) 
CI) Operator C2) 

Contractor Signatures 

Dat< 




